

#### **Technology Oversight Committee**

# BDS IT Advancement Project (ITAP)

Presented by: Ross Caron, ITAP Project Manager, and Richard Appleyard, BDS Technology Manager

Presented at: March 2013 Meeting

Presented: 3/18/2013



## ITAP Presentation Agenda

- Current Status
- Next Milestones
- Project Staff Resource Planning
- Project Budget Planned vs. Actual
- Project Schedule Planned vs. Actual
- Total Projected Project Cost
- Issues, Dependencies and Impacts
- Questions



### ITAP Current Status

- Contract Negotiation
  - Three Contracts in Final Review Stage by City Procurement, Attorney, and Auditor's Offices
    - Sierra Systems: System Integration and Implementation Services
    - Infor: Hansen Software Licenses and Maintenance
    - Avolve: ProjectDox Software Licenses and Maintenance
- Project Readiness Activities
  - Business Process Review and Improvement
  - GIS Property Model/Addressing
  - Data Clean-up & Conversion
  - System Hosting Drivers Development
- Stakeholder Engagement
  - Integrating Feedback on Project Management Plan
  - On-going Project Readiness Involvement



### ITAP Next Milestones

- Sierra / City Contract Negotiations On-going
- Contract Signing / Project Initiation March 2013
- Phase One: April July 2013
  - -Develop Formal Project Plan
  - –Develop and Install Sandbox/Training Environment



#### Project Staff Resource Planning

		Calendar Year 2012			Calendar Year 2013					
Planned FTE	Monthly Forecast	Oct	Nov	Dec	Jan	Feb	Mar	Apr		
_	Last	1	1	1	1	1				
1	Current	1	1	1	1	1	1	1		
2.5	Last	3.5	3.5	3.5	3.5	3.5				
3.5	Current	3.5	3.5	3.5	3.5	3.5	3.5	3.5		
2-5	Last	3	3	3	3	3				
2-5	Current	3	3	3	3	3	3	3		
0.5	Last	0.5	0.5	0.5	0.5	0.5				
0.5	Current	0.5	0.5	0.5	0.5	0.5	0.5	0.5		
0.75	Last	0	0	0.25	0.25	0.5				
0.75	Current	0	0	0.75	0.75	0.75	0.75	0.75		
0.5.3	Last	1	1	1	1	1				
0.5-2	Current	1	1	1	1	1	1	1		
TDD	Last									
TBD	Current									

This slide is used to report the allocation of staff resources to the project over time. It conveys the position, quantity and role of the resources as well as identifies which resources are included in the project budget per criteria developed by OMF Financial Planning. Color is also used to identify any risks related to resource planning. If estimates of resource needs exceed planned resource FTE the Project Manager should identify these areas with Red fill for those cells.



### BDS ITAP Budget – UPDATED FOR JAN 2013

ITAP Forecast vs. Actual Report

Item	Forecast October 1, 2012 through February 28, 2013	Actual thru January 31, 2013	Balance	Notes
Labor	\$317,905	\$240,997	\$76,908	
Equipment	\$0	\$0	\$0	
Licensing	\$0	\$0	\$0	
Services	\$51,667	\$45,608	\$6,059	
Other	\$20,000	\$4,047	\$15,953	
Contingency	\$77,914	\$0	\$77,914	
Total	\$467,486	\$290,652	\$176,834	



#### BDS ITAP Milestone Based Budget Performance – UPDATED FOR JAN 2013

Project Milestones	Milestone	Budget at	Cost	Actual	BPI =
Project Start 8/1/2011 Finish 5/29/2015	Dates	Completion	AC (as of	Schedule	(AC/BC)/
Assume a 2/29/2012 analysis date		ВС	01/31/2013)	Complete	ASC
				ASC	
Milestone 1 – Vendor contract	8/1/11 –	\$1,345,844	\$908,251	100%	0.67
signing/Project start date	9/30/12				
Mile Stone 1 - Extension	10/1/12 -	\$467,486	\$290,652	80%	0.62
	2/28/13				
Milestone 2 – Project Initiation	3/1/13 -	TBD	\$0	0%	0
	TBD				
Milestone 3 – Analysis & Specification	TBD	TBD	\$0	0%	0
Milestone 4 – Initial Configuration &	TBD	TBD	\$0	0%	0
Testing					
Milestone 5 – System Implementation &	TBD	TBD	\$0	0%	0
Testing					
Milestone 6 – Beta Testing	TBD	TBD	\$0	0%	0
Milestone 7 – Deployment / Go Live	TBD	TBD	\$0	0%	0



#### **Total Projected Project Cost**

Total Projected Project Cost*							
Expenditures Line Items	FY 2012-13	FY 2013-14	FY 2014-15	TOTAL			
Personnel Services (salaries and benefits)	300,662	938,065	731,691	1,970,417			
External Materials and Services	3,060,313	1,791,701	1,653,877	6,505,891			
Purchased Services (contracts)	2,956,980	1,691,701	1,275,043	5,923,724			
Supplies	0	0	313,000	313,000			
Other	103,333	103,333 100,000		269,167			
Internal Materials and Services	102,520	355,020	269,398	726,938			
BTS Services	102,520	355,020	269,398	726,938			
Other	0	0 0		0			
Capital Outlay	0	0	0	0			
Contingency (20% of Total)	692,699	616,957	530,993	1,840,649			
Interest Costs	0	99,197	129,847	229,044			
TOTAL	4,156,195	3,800,939	3,315,806	11,272,940			
Projected Funding	Sources						
Funding Sources	FY 2012-13	FY 2013-14	FY 2014-15	TOTAL			
Line of Credit	2,703,968	1,816,848	1,395,194	5,916,011			
Bureau Reserves	1,452,227	1,984,091	1,920,611	5,356,929			
TOTAL	4,156,195	3,800,939	3,315,806	11,272,940			
* Costs presented in this table encompass time period after the vendor	starts working	on the projec	t to the go-live	date.			
The amounts presented above are estimates and subject to change onc	e contract is sig	gned and proje	ect timeline is f	inalized			



#### Schedule-RFP Acquisition

Milestone \ Task	Dates	Oct-12	Nov-12	Dec-11	Jan-13	Feb-13	Mar-12	Apr-13	May-13	Jun-13	Jul-13
RFP Evaluation-Level 2	April 11 - May 9, 2012										
RFP Evaluation-Level 3	May 10 - July 3, 2012										
RFP Evaluation-Level 4	July 4 - 17, 2012										
ITAP Pre-Planning Phase	July 17 - Oct 12, 2012										
Phase I-Initiation, Planning	Oct 15, 2012 - Feb 28, 2013										
Phase II-Sys Analysis, Specification	March 1 - Oct 31, 2013										
Phase III-Initial System Configuration	Nov 1, 2013 - May 31, 2014										
Phase IV-Further Sys Implementation	June 1 - Sept 30, 2014										
Target Go Live Date	Nov 28, 2014										
Target Completion Date	May 29, 2015						•				

#### Legend:

Milestone tracking on schedule	
Moderate risk of schedule variance	
Known schedule variance	



#### Issues, Dependencies and Impacts

- ITAP Pre-planning phase involves negotiating contract with the awarded vendor. Delays possible due to,
  - Extended negotiations over licensing and maintenance payment schedules.
  - Potential of contract negotiation break down, having to proceed to alternate solution
- Phase One Deliverables include Formal Project Plan and Sandbox/Training.
  - City reserves right to discontinue contract after Phase One, which would require proceeding to an alternate solution



### Questions