



## South Waterfront Greenway Construction Update June 5, 2013

Greetings!

First, we would like to assure our neighbors that we are committed to completing this project - both the restoration and upland phases. As we have stated consistently, this work is messy, inconvenient, and unpredictable. We modified our approach and schedule in response to water levels and costs, and we are continuing to work to identify the funds necessary to implement the upland and restoration work.

**Construction** - JW Fowler is the contractor returning from last year. They arrive on site this week.

The contractor will start work this year on the upland activities above the Ordinary High Water mark at elevation +18.0. Their intention is to begin the shallow water work in July. As you may remember, the “In Water Work Window” is the period in which the permitting agencies allow us to work in the water. This window opens on July 1<sup>st</sup>.

**Water Levels** - Our schedule and work plan depends on water levels in the Willamette River dropping. Last year, one of our challenges was that the river remained too high for too long. So far this season, water levels are tracking closely with historical patterns, indicating that the water levels will drop.

**Work Hours** - Monday – Saturday, 7:00 a.m. to 7 p.m.

The Portland Parks & Recreation website at [www.portlandparks.org](http://www.portlandparks.org) is the place to go for accurate and up-to-date information on the progress of the project. We know that construction is inconvenient, messy and sometimes dangerous. By providing accurate and timely information, we will do our best to let you know what to expect.

If you have any questions, please feel free to contact:

Elizabeth Kennedy-Wong

503-823-5113

[elizabeth.kennedy-wong@portlandoregon.gov](mailto:elizabeth.kennedy-wong@portlandoregon.gov)



## **South Waterfront Greenway Construction Update** **May 16, 2013**

Hello Neighbors! In anticipation of beginning the next stage of construction, we are reintroducing our twice monthly project updates.... We have included the final update from December 2012 at the end of this to refresh your memory on last year's work.

**Construction** – Portland Parks & Recreation is planning to resume construction on the South Waterfront Greenway in early June. We are still working out the details of the budget and costs.

Construction activities are anticipated to be similar to last summer and fall: earthwork, shallow –water habitat excavation and plantings. We expect to complete major construction in December 2013. The lawn grasses will establish themselves through Spring 2014. Construction fences will be removed once the lawns are sturdy enough to withstand public use.

**Water Levels** - As with last year, we are dependent on the water levels in the Willamette River. Initial indicators (an unseasonably warm spring with minimal rain) suggest that the water levels will fall to an appropriate level.

### **Work hours**

- Mon – Sat, 7 am – 7 pm

### **Osprey** –

A second Osprey pole was installed on the dolphin at the southern end of the site earlier this year by Bob Sallinger, Audubon Conservation Director. Thanks Bob!

The Portland Parks & Recreation website – [www.portlandparks.org](http://www.portlandparks.org) is the place to go for accurate and up to date information on the progress of the project. We know that construction is inconvenient, messy and sometimes dangerous. By providing accurate and timely information, we will do our best to let you know what to expect.

Please let me know if you have any questions, Elizabeth Kennedy-Wong, 503-823-5113 or [Elizabeth.kennedy-wong@portlandoregon.gov](mailto:Elizabeth.kennedy-wong@portlandoregon.gov)

### **Elizabeth Caruthers Park** **Caruther Park Construction..... Again?**

Unfortunately, when the park was constructed in 2009-10, there were defects with the originally installed soils (not enough topsoil, improperly prepared subsoils), plants, elements of the boardwalks and exterior sidewalk joints.

As a result, plants are failing and will be short-lived; the boardwalk is less structurally sound and presents trip hazards that will become more pronounced over time; and the concrete sidewalks are cracking and may buckle over time. Many of these issues pose safety risks to the people who use this park, and are currently, or will, become heavy maintenance and repair burdens over time, if not corrected.

Once PP&R became aware of the issues, we began to work with the contractor through a claims process. A mediated settlement resulted in the contractors agreeing to pay PP&R to conduct some of the necessary repairs. Additionally, PP&R will use some of the project's contingency funds to cover amounts in excess of the settlement agreement.

Portions of the park will be off-limits from May through July 2013 while we conduct repairs.