

ORDINANCE NO.

Amend contract with AECOM Technical Services, Inc. to provide \$1 million in additional funding for the Engineer of Record services required to complete the Reservoir Structure for the Washington Park Reservoirs Improvements Project (Ordinance; amend Contract No. 30003252)

The City of Portland ordains:

Section 1. The Council finds:

1. Continuation of Engineer of Record and subconsultant services is required to complete the construction of the buried water storage reservoir ("Reservoir Structure") of the Washington Park Reservoirs Improvements Project ("Project").
2. The not to exceed contract amount of Contract 30003252 will be exhausted prior to completion of Engineer of Record services required to complete the Reservoir Structure.
3. Funds have been paid under the not to exceed contract amount to AECOM Technical Services, Inc. ("AECOM") to perform certain work on the Project required to keep the Project on track, the compensation for which is still in negotiation. The City has been working collaboratively with AECOM and the City may be credited for payments made for that work.
4. It is in the best interest of the City and the Project to provide \$1,000,000 in additional funding to complete the services require by AECOM to complete the Reservoir Structure.
5. Funds are available in the FY 2019-20 and will be requested in the FY 2020-21 through FY 2023-24 Budgets.

NOW, THEREFORE, the Council directs:

- a. That the Chief Procurement Officer is authorized to execute on behalf of the City an amendment to Contract 30003252 in the amount of \$1,000,000 substantially in accordance with the attached Exhibit A.
- b. The Mayor and Auditor are hereby authorized to draw and deliver checks chargeable to the Water Fund when demand is presented and approved by the proper authorities.

Passed by the Council,

Mary Hull Caballero
Auditor of the City of Portland
By

Deputy

Commissioner Amanda Fritz
Prepared by: Jerald Moore
July 11, 2019

AMENDMENT NUMBER 7

CONTRACT NUMBER 30003252

FOR

Design Services for the Washington Park Reservoirs Improvements Project

Pursuant to Ordinance Number

This Contract was made and entered by and between AECOM Technical Services, Inc., hereinafter called Consultant, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

The Contract is hereby amended as follows:

1. Work is necessary as described in the Scope of Work as follows:
 - a. Continuation of Engineer of Record and subconsultant services is required to complete the construction of the buried water storage reservoir of the Washington Park Reservoirs Improvements Project ("Reservoir Structure").
 - b. The not to exceed contract amount will be exhausted prior to completion of Engineer of Record services required to complete the Reservoir Structure.
 - c. \$1,000,000 in additional funding for the Engineer of Record services required by AECOM and its subconsultants is necessary to complete the Reservoir Structure.
 - d. Funds have been paid under the not to exceed contract amount to AECOM to perform certain work on the Project required to keep the Project on track, the compensation for which is still in negotiation. The City has been working collaboratively with AECOM and the City may be credited for payments made for that work.
2. Additional compensation shall not exceed \$1,000,000 for new not to exceed contract total amount of \$19,980,195. The new contract amount was calculated as follows:

\$15,200,000	(Original Contract Amount)
+ \$4,780,195	(Amendment 1-7)
= \$19,980,195	(Total Not to Exceed Amount)
3. AECOM's scope of work that was assigned to West Yost Associates under Amendment 5 shall transfer to a new contract upon the City's execution of a sole source PTE contract with West Yost Associates for the Washington Park Reservoirs Improvements Project.
4. All other terms and conditions shall remain unchanged and in full force and effect.

CONSULTANT SIGNATURE

This Contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same Contract amendment.

The parties agree the City and Consultant may conduct this transaction by electronic means, including the use of electronic signatures.

Consultant Name: AECOM Technical Services, Inc.

Address: 111 SW Columbia St., Suite 1500

Portland, OR 97201

Telephone: (503) 222-7200

Signature: _____ Date: _____

Name: _____

Title: _____

DRAFT

Contract Number: 30003252

Amendment Number: 7

Contract Title: Design Services for the Washington Park Reservoirs Improvements Project

CITY OF PORTLAND SIGNATURES

By: _____ Date: _____
Chief Procurement Officer

By: _____ Date: _____
Elected Official

Approved:

By: _____ Date: _____
Office of City Auditor

Approved as to Form:

By: _____ Date: _____
Office of City Attorney

DRAFT



Amanda Fritz, Commissioner
Michael Stuhr, P.E., Administrator
1120 SW Fifth Avenue, Room 600
Portland, Oregon 97204-1926
Information: 503-823-7404
www.portlandoregon.gov/water



IMPACT STATEMENT

Date: July 11, 2019

Council Date: August 7, 2019

Legislation Title: Amend contract with AECOM Technical Services, Inc. to provide \$1,000,000 in additional funding for the Engineer of Record services required to complete the Reservoir Structure for the Washington Park Reservoirs Improvements Project (Ordinance; amend Contract 30003252)

Contact Name: Jerald Moore, Sr Eng. Associate
Joe Broberg, PE, Engineering Manager

Contact Phone: (503) 823-7622

Presenter Name: Teresa Elliott, PE, Chief Engineer

Purpose of proposed legislation and background information:

This legislation is to authorize an amendment to Contract 30003252 with AECOM Technical Services, Inc. ("AECOM") to add \$1,000,000 to the Contract for continuation of Engineer of Record and subconsultant services required to complete the construction of the buried water storage reservoir ("Reservoir Structure") of the Washington Park Reservoirs Improvements Project ("Project").

The not to exceed contract amount will be exhausted prior to completion of Engineer of Record services required to complete the Reservoir Structure.

Funds have been paid under the not to exceed contract amount to AECOM to perform certain work on the Project required to keep the Project on track, the compensation for which is still in negotiation. The City has been working collaboratively with AECOM and the City may be credited for payments made for that work.

Please contact us for translation or interpretation, or for accommodations for people with disabilities.

More information · Más información · Thêm thông tin · 欲了解更多信息 · Дополнительная информация

Mai multe informații · Подробности · Macluumaad dheeri ah · अधिक सूचना · Tichikin Poraus

www.portlandoregon.gov/water/access · 503-823-7432 (TTY: 503-823-6868, Relay: 711)

It is in the best interest of the City and the Project to provide the \$1,000,000 in additional funding for the services required by AECOM and subconsultants to complete the Reservoir Structure and continue to resolve issues collaboratively related to the compensation.

Financial and budgetary impacts:

The legislation will provide for an amendment to increase the contract in the amount of \$1,000,000. This will increase the not to exceed amount of the contract to \$19,980,195. Funding is available in the FY 2019-20 Budget and will be requested in the FY 2020-21 through FY 2023-24 Budgets.

Community impacts and community involvement:

No community impacts are anticipated from this action.

100% Renewable Goal:

This action has no impact on the City's total or renewable energy use.


Budgetary Impact Worksheet

Does this action change appropriations?

YES: Please complete the information below.

NO: Skip this section

Fund	Fund Center	Commitment Item	Functional Area	Funded Program	Grant	Sponsored Program	Amount



7/18/19

Michael Stuhr, P.E., Administrator

Date