


# THE PORTLAND BUILDING

MOVE-IN DATES

AUGUST 2019



| #  | Bureau                           | Move Date | TPB Floor   | Moving From |       |
|----|----------------------------------|-----------|-------------|-------------|-------|
|    |                                  |           |             | Building    | Floor |
| 1  | BTS                              | 11/22/19  | 11          | Columbia    | 3 & 4 |
|    | Facilities                       |           | 12          | Congress    | 5     |
| 2  | Parks Customer Service           | 12/13/19  | 8*          | Columbia    | 6     |
|    | Water Billing & Customer Service |           | 5*          | Columbia    | 3 & 6 |
|    | PBOT SSL & Customer Service      |           | 14*         |             |       |
|    | 311                              | TBD       | 1           | TBD         | TBD   |
| 3  | CBO                              | 1/3/20    | 10          | Columbia    | 5     |
|    | BRFS Risk                        |           |             | Congress    | 22    |
|    | BRFS Other                       |           |             |             |       |
| 4  | BHR                              | 1/10/20   | 9           | Columbia    | 5 & 7 |
|    | CAO                              |           |             | Congress    | 22    |
| 5  | PBOT                             | 1/24/20   | 12, 13, 14* | Congress    | 4 & 6 |
| 6  |                                  | 1/31/20   |             |             |       |
| 7  | Parks                            | 2/7/20    | 8*          | Congress    | 22    |
| 8  | Water                            | 2/21/20   | 4 & 5*      | 400 SW 6th  | 3 & 4 |
| 9  | BES                              | 2/28/20   | 6 & 7       | 400 SW 6th  | 2 & 3 |
| 10 |                                  | 3/6/20    |             |             |       |

\*Indicates multiple moves to the same floor

**PLEASE NOTE:**  
**WHILE CONFIDENCE IN THIS MOVE SCHEDULE IS HIGH, DATES ARE SUBJECT TO CHANGE. SCHEDULE IMPACTS DUE TO WEATHER, INSPECTIONS, OR ANY OTHER UNFORESEEN CIRCUMSTANCES ARE UNPREDICTABLE AND BEYOND THE PROJECT'S CONTROL.**