

# 4-WEEK SCHEDULE

DATE ISSUED: 10-20-2016

## WASHINGTON PARK RESERVOIR IMPROVEMENTS PROJECT

PORTLAND WATER BUREAU & HOFFMAN CONSTRUCTION CO.

| NO. | ACTIVITY   | Oct-16 |    |    |    |    |    |    |    |    |    |    |    |    |    |    | Nov-16 |   |    |   |   |    |   |   |   |    |    |    |    |  |
|-----|--|--------|----|----|----|----|----|----|----|----|----|----|----|----|----|----|--------|---|----|---|---|----|---|---|---|----|----|----|----|--|
|     |  | M      | T  | W  | Th | F  | S  | Su | M  | T  | W  | Th | F  | S  | Su | M  | T      | W | Th | F | S | Su | M | T | W | Th | F  | S  | Su |  |
|     |  | 17     | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | 1      | 2 | 3  | 4 | 5 | 6  | 7 | 8 | 9 | 10 | 11 | 12 | 13 |  |
| 1   | <b>Construction Offices</b>                              |        |    |    |    |    |    |    |    |    |    |    |    |    |    |    |        |   |    |   |   |    |   |   |   |    |    |    |    |  |
| 2   | Construct Roof for Deck                                  |        |    |    |    |    |    |    |    |    |    |    |    |    |    |    |        |   |    |   |   |    |   |   |   |    |    |    |    |  |
| 3   | Pave Trailer Entrance Area                               |        |    |    |    |    |    |    |    |    |    |    |    |    |    |    |        |   |    |   |   |    |   |   |   |    |    |    |    |  |
| 4   | <b>Site</b>  |        |    |    |    |    |    |    |    |    |    |    |    |    |    |    |        |   |    |   |   |    |   |   |   |    |    |    |    |  |
| 5   | Finalize Tree Protection Fencing                         |        |    |    |    |    |    |    |    |    |    |    |    |    |    |    |        |   |    |   |   |    |   |   |   |    |    |    |    |  |
| 6   | Erosion Control  |        |    |    |    |    |    |    |    |    |    |    |    |    |    |    |        |   |    |   |   |    |   |   |   |    |    |    |    |  |
| 7   | Pave Intersection Modifications at SW Sacajawea/Sherwood |        |    |    |    |    |    |    |    |    |    |    |    |    |    |    |        |   |    |   |   |    |   |   |   |    |    |    |    |  |
| 8   | <b>Reservoir 3</b>                                       |        |    |    |    |    |    |    |    |    |    |    |    |    |    |    |        |   |    |   |   |    |   |   |   |    |    |    |    |  |
| 9   | Tie Back 1 (TB-1) Wall Construction                      |        |    |    |    |    |    |    |    |    |    |    |    |    |    |    |        |   |    |   |   |    |   |   |   |    |    |    |    |  |
| 10  | Reroute Power for Gatehouse 3                            |        |    |    |    |    |    |    |    |    |    |    |    |    |    |    |        |   |    |   |   |    |   |   |   |    |    |    |    |  |
| 11  | <b>Reservoir 4</b>                                       |        |    |    |    |    |    |    |    |    |    |    |    |    |    |    |        |   |    |   |   |    |   |   |   |    |    |    |    |  |
| 12  | Perforate Concrete Liner                                 |        |    |    |    |    |    |    |    |    |    |    |    |    |    |    |        |   |    |   |   |    |   |   |   |    |    |    |    |  |
| 13  | <b>Information Items</b>                                 |        |    |    |    |    |    |    |    |    |    |    |    |    |    |    |        |   |    |   |   |    |   |   |   |    |    |    |    |  |
| 14  | Japanese Garden's Road Closure                           |        |    |    |    |    |    |    |    |    |    |    |    |    |    |    |        |   |    |   |   |    |   |   |   |    |    |    |    |  |

DISCLAIMER: The chart is intended solely for general purposes and guidance only. Target dates for beginning and completion of each task are subject to change.

Phone: 503-823-7030

E-mail: [lindsay.wochnick@portlandoregon.gov](mailto:lindsay.wochnick@portlandoregon.gov)

Website: [www.portlandoregon.gov/water/WPReservoirs](http://www.portlandoregon.gov/water/WPReservoirs)

