

# 4-WEEK SCHEDULE

DATE ISSUED: 12-19-2016

## WASHINGTON PARK RESERVOIR

PORTLAND WATER BUREAU & HOFFMAN CONSTRUCTION CO.

NO.	ACTIVITY	December														January													
		M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su
		19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	<b>Site</b>																												
2	Erosion Control - as needed	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	
3	Potholing for New Water Tie-Ins																												
4	<b>Reservoir 3</b>																												
5	Shoring Wall Tie Back (TB-1)	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	
6	Tower Crane (TC-1) Shafts																												
7	Jack/Boring Shoring Delivery			→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	
8	Boring Shoring Prep and Installation		→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	
9	Remove Existing Vaults 6					→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	
10	Receiving Pit Shoring installation																												
11	Boring of 48" Casings																												
12	<b>Reservoir 4</b>																												
13	Remove Chlorine Lines																												
14	Underdrain System - South Half																												
15	Backfill and prep for Cement Treated Fill	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	
16	<b>Gate House 4</b>																												
17	Wire Saw Construction Access	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	
18	Stair and Wet Well Removal					→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	

DISCLAIMER: The chart is intended solely for general purposes and guidance only. Target dates for beginning and completion of each task are subject to change.

Phone: 503-823-7030

E-mail: [sam@jla.us.com](mailto:sam@jla.us.com)

Website: [www.portlandoregon.gov/water/WPReservoirs](http://www.portlandoregon.gov/water/WPReservoirs)

