

# 4-WEEK SCHEDULE

DATE ISSUED: 02-06-2017

## WASHINGTON PARK RESERVOIR

HOFFMAN CONST. CO. - JOB 5040014

NO.	ACTIVITY	February														March												
		M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su						
		6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	1	2	3	4
1	<b>Site</b>																											
2	Erosion Control - as needed																											
3	Excavating for New Water Tie-Ins																											
4	<b>Reservoir 3</b>																											
5	Lagging for Shoring Wall TB-1																											
6	Tiebacks for TB-1																											
7	TC-1 Shafts																											
8	Receiving Pit Shoring Installation																											
10	<b>Reservoir 4</b>																											
11	Remove Res 4 Parapet Wall																											
12	Perforate Concrete Liner																											
13	Underdrain System																											
14	Backfill and prep for Cement Treated Fill																											
15	<b>Gate House 4</b>																											
16	Wet Well Removal																											
17	Remove for New Sump Trench																											
18	<b>Information Items</b>																											
19	Urban Forestry - Pruning of Impeding Trees																											
20	HDPE Training																											
21	Washington Park Safety Committee Site Review																											

DISCLAIMER: The chart is intended solely for general purposes and guidance only. Target dates for beginning and completion of each task are subject to change.

Phone: 503-823-7030

E-mail: [sam@jla.us.com](mailto:sam@jla.us.com)

Website: [www.portlandoregon.gov/water/WPReservoirs](http://www.portlandoregon.gov/water/WPReservoirs)

