SAFE AND SOUND STREETS PROJECT TIMELINE

Proposal Development Phase

Stakeholder Committee
June 25

Stakeholder Committee
July 26

Stakeholder Committee
Aug 23

Stakeholder Committee
Sept 26

Stakeholder Committee
Oct 9

Executive Committee
July 12

Executive Committee
Aug 21

Executive Committee
Sept 17

Executive Committee
Oct 2

Finance Work Group
Sept 6

Finance Work Group
Sept 13

Finance Work Group
Sept 20

Finance Work Group
Sept 27

Neighborhood & Business Coalition Project Outreach
July-October

Technical Advisory Committee Meeting
July-October

Polling
2nd Round

Proposal Endorsement Phase

Stakeholder Committee
Nov 13

Stakeholder Committee
Dec 13

Executive Committee
Oct 23

Executive Committee
December 6

Neighborhood Associations & Business Coalitions

Businesses, Agencies, & Interest Groups

Community Members

COUNCIL ACTION - JANUARY

Communications and Outreach

District Coalition Open Houses
Sept 10-27th

District Coalition Town Hall Meetings
Oct 16-30th