DATE ISSUED: 02-28-2018

WASHINGTON PARK RESERVOIR

HOFFMAN CONST. CO. - JOB 5040014

ACTIVITY	February																							March						
	M	T	W	Th	F	S	SU	M	T	W	Th	F	S	SU	M	T	W	Th	F	S	SU	M	T	W	Th	F	S	SU		
	26	27	28	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25		
RESERVOIR 3																														
MSE 1 Wall south to north																														
TB 2 - Excavate, lag, tie backs, dewatering																														
Tower Crane 2 prep work																														
Tower Crane 1 prep work																														
RESERVOIR 4																														
Cement treat																														
Pump Station 1																														
Pump Station 3																														
Electrical installations																														
Gate House 3																														
Lower level piping																														
Lower shortcrete walls																														
Interior curved stair wall-lower to mid																														
Gate House 4																														
Vent walls																														
Yard Piping																														
Vault work																														
Pipe anchor																														
Exc, install, test, and backfill pipe																														
Site Electrical																														
Install ductbank																														
Concrete pour																														