PIONEER COURTHOUSE SQUARE RENOVATION PROJECT

Past Construction Updates
March 10, 2017
Bricks and waterproofing: Most of the
bricks and the waterproof membrane
under the bricks have been removed in the
area where crews have been working.
Weather permitting, crews plan to install
the new waterproof membrane this week.
This membrane will be poured in the form
of a hot liquid rubber.
Mechanical room demolition: The
concrete slab under the Square’s
mechanical room is being removed so that
new plumbing can be installed underneath
it.
Restroom demolition: Crews will
continue demolition of the current
restrooms to make room for new all-user
single-stall restrooms.

March 3, 2017
Water feature: Pieces of granite from
the large water feature near the visitor’s
center entrance were removed this week
for replacement so that a waterproofing
membrane can be installed underneath.
This will prevent leakage into the tenantoccupied space.
Restroom demolition: Next week,
crews will begin demolition of the current
restrooms to make room for new all-user
single-stall restrooms.
Brick and terracotta removal: Crews
have removed a large amount of brick
from the amphitheater stairs and have taken off the terra cotta tile from around the stoa columns.

The waterproofing membrane that was underneath the bricks is also being removed. This work
will continue into the next couple months.
Broadway lane and sidewalk closures: Last week, crews closed one traffic lane on SW
Broadway between SW Morrison and SW Yamhill. Through June, this lane will remain closed
Monday through Saturday, between 9:00 a.m. and 3:00 p.m. Most of the east sidewalk on SW
Broadway, adjacent to the Square will remain closed around the clock until June.

February 24
Construction at the square has begun.
Set-up: During these first few weeks of
construction, the crew set up equipment
to protect the public and the existing
features of the square.
Broadway lane and sidewalk closures:
To safely complete the work, one traffic
lane on SW Broadway between SW
Morrison and SW Yamhill will be closed
most days through June (Monday
through Saturday, between 9:00 a.m. and
3:00 p.m. only). The two other traffic
lanes will remain open. Addi-tionally,
most of the east sidewalk on SW
Broadway, adjacent to the Square, will be
closed around the clock until June.
Starbucks will remain open. The sidewalk in front of Nordstroms, on the other side of the street,
will remain open.
Brick and terracotta removal: The crew has begun removing bricks, as well as the terracotta
layer surrounding the large stoa columns. Once bricks are taken from an area, the damaged
plastic waterproofing membrane underneath will be removed, beginning this week. A laborintensive, surgical approach prevents the materials underneath from being damaged.
Interior Work: Travel Portland and the Visitors Information Center have relocated to the area that
used to be the theater. Interior finishes were protected before demolition began this week.

