PIONEER COURTHOUSE SQUARE RENOVATION PROJECT

Past Construction Updates
March 24, 2017
Lane Closure Change: In response to a
desire to restore foot traffic at the Square
on the east side of SW Broadway, crews
have created a new footpath. To safely
accommodate this, the east traffic lane on
SW Broadway will be closed around the
clock until the project is complete, and the
original sidewalk will also be off-limits (see
map below).
Structural Work: In the mechanical room,
crews will begin installing structural
reinforcements.
Restroom Slab: Crews have finished demolition of the concrete slab underneath the restroom,
and plan to install the new slab this week.

March 17, 2017
Restroom work: Crews have wrapped up

demolition of the old restrooms and will be
removing the concrete slab underneath it
soon.
Waterproofing: If weather permits, crews will

begin to install the new waterproof
membrane to prevent water intrusion in the
tenant-occupied space underneath the
Square’s upper tier.
Mechanical room demolition: In order to install

new structural reinforcements, the concrete
slab under the mechanical room will be
removed soon.

March 10, 2017
Bricks and waterproofing: Most of the bricks
and the waterproof membrane under the
bricks have been removed in the area where
crews have been working. Weather
permitting, crews plan to install the new
waterproof membrane this week. This
membrane will be poured in the form of a hot
liquid rubber.
Mechanical room demolition: The concrete
slab under the Square’s mechanical room is
being removed so that new plumbing can be
installed underneath it.
Restroom demolition: Crews will continue
demolition of the current restrooms to make
room for new all-user single-stall restrooms.

March 3, 2017
Water feature: Pieces of granite from the
large water feature near the visitor’s center
entrance were removed this week for
replacement so that a waterproofing
membrane can be installed underneath. This
will prevent leakage into the tenantoccupied space.
Restroom demolition: Next week, crews will
begin demolition of the current restrooms to
make room for new all-user single-stall
restrooms.
Brick and terracotta removal: Crews have
removed a large amount of brick from the amphitheater stairs and have taken off the terra cotta tile from
around the stoa columns. The waterproofing membrane that was underneath the bricks is also being
removed. This work will continue into the next couple months.
Broadway lane and sidewalk closures: Last week, crews closed one traffic lane on SW Broadway
between SW Morrison and SW Yamhill. Through June, this lane will remain closed Monday through
Saturday, between 9:00 a.m. and 3:00 p.m. Most of the east sidewalk on SW Broadway, adjacent to the
Square will remain closed around the clock until June.

February 24
Construction at the square has begun.
Set-up: During these first few weeks of
construction, the crew set up equipment to
protect the public and the existing features
of the square.
Broadway lane and sidewalk closures: To
safely complete the work, one traffic lane on
SW Broadway between SW Morrison and SW
Yamhill will be closed most days through
June (Monday through Saturday, between
9:00 a.m. and 3:00 p.m. only). The two other
traffic lanes will remain open. Additionally,
most of the east sidewalk on SW Broadway,
adjacent to the Square, will be closed around
the clock until June. Starbucks will remain
open. The sidewalk in front of Nordstrom, on the other side of the street, will remain open.
Brick and terracotta removal: The crew has begun removing bricks, as well as the terracotta layer
surrounding the large stoa columns. Once bricks are taken from an area, the damaged plastic
waterproofing membrane underneath will be removed, beginning this week. A labor-intensive, surgical
approach prevents the materials underneath from being damaged.
Interior Work: Travel Portland and the Visitors Information Center have relocated to the area that used to
be the theater. Interior finishes were protected before demolition began this week.

