PARKS REPLACEMENT BOND

ParksReplacementBond.org

PIONEER COURTHOUSE SQUARE RENOVATION PROJECT

Past Construction Updates

April 21, 2017

Brick installation: New “Portland Paver”
bricks are now being installed on the
Square. As crews continue to pour the
waterproofing membrane, masons are
following, to place the new bricks by
hand. This work will extend through May.

Public Restrooms taking shape: This
week, while carpenters continue framing
the restroom walls, electricians and
plumbers will be working side by side to
begin putting pipes and wiring in place.

Demolition: Crews have finished
removing skylights from walkways and : 4
are currently removing bricks from the /‘!

walls around the Starbucks terrace.
Additional bricks will continue to be removed.

April 14, 2017

Demolition: Crews have removed

truckloads of old bricks and mortar,
along with granite from the fountain, and £:
the Square’s old skylights. =

Waterproofing: In the next few weeks,
the waterproof membrane will be
installed over the areas where bricks
have been removed.

Restrooms: This week, carpenters will
begin framing the walls for the new
public restrooms.
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April 7, 2017

Bricks and Waterproofing: Crews are
continuing to remove old bricks from
the square and pour the waterproofing
membrane (see photo of Pioneer
Waterproofing crew members Mario
Torres and Josh Garger pouring the hot
liguid rubber membrane on the upper
tier of the Square). On top of this new
watertight membrane, masons will begin
to lay the new bricks this week.

Structural Work: In the mechanical
room, crews are installing structural
reinforcements.

Restrooms: Plumbers are currently
laying the pipes for the new restrooms.

March 31, 2017

Construction Zone Expansion: The ,
construction area has expanded to N
include the northwest quadrant of the ? :
Square. In preparation for brick
removal, crews fenced off the area
around Starbucks and the large
granite water feature near the visitor
information center entrance.
Starbucks will remain open, with an
access path maintained.

Second foundation discovered:
During excavation of the slab in the
mechanical room, crews discovered
another brick foundation about four
feet below the current one. While not
confirmed, this brick foundation was
likely part of Hotel Portland, in operation from 1890 until 1951 (see image).

Removal of materials: This week, the crew will be removing bricks in the northwest
corner of the Square in order to replace the waterproofing membrane underneath.
Granite on the water feature will also be removed. Signage, artifacts, and art pieces
will be carefully removed, protected and stored for re-installation.
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Interior work:
Crews are preparing
to pour a concrete
slab in the new
restroom.
Underground
plumbing and work
on the heating and
ventilation system
continues this week.

March 24, 2017

Lane Closure Change: In response _J
to a desire to restore foot traffic at

the Square on the east side of SW

Broadway, crews have created a NE (WESTBOUND)
new footpath. To safely
accommodate this, the east traffic
lane on SW Broadway will be closed NORDSTROM
around the clock until the project is
complete, and the original sidewalk
will also be off-limits (See map NE (EASTBOUND)
below).
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Structural Work: In the mechanical 1 2= sieiiom
room, Crews WI” begln InStalllng ! Walkway maintained
structural reinforcements. al hours

Restroom Slab: Crews have finished demolition of the concrete slab
underneath the restroom, and plan to install the new slab this week.
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March 17, 2017

Restroom work: Crews have wrapped
up demolition of the old restrooms
and will be removing the concrete
slab underneath it soon.

Waterproofing: If weather permits,
crews will begin to install the new
waterproof membrane to prevent
water intrusion in the tenant-
occupied space underneath the
Square’s upper tier.

Mechanical room demolition: In order to
install new structural reinforcements,
the concrete slab under the
mechanical room will be removed
soon.

March 10, 2017

Bricks and waterproofing: Most of
the bricks and the waterproof
memlbrane under the bricks have
been removed in the area where
crews have been working. Weather
permitting, crews plan to install the
new waterproof membrane this week.
This membrane will be poured in the
form of a hot liquid rubber.

Mechanical room demolition: The
concrete slab under the Square’s
mechanical room is being removed so
that new plumbing can be installed
underneath it.
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