
4-WEEK SCHEDULE DATE ISSUED: 01-23-2017

WASHINGTON PARK RESERVOIR PORTLAND WATER BUREAU & HOFFMAN CONSTRUCTION CO.
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1 Site
2 Erosion Control - as needed

3 Potholing for New Water Tie-Ins

4 Reservoir 3
5 Lagging for Shoring Wall TB-1

6 Tiebacks for TB-1

7 Install AMTS Monitoring Equipment

8 TC-1 Shafts

9 Remove Existing Vaults 6 and 7

10 Receiving Pit Shoring installation

11 Boring of 48" Casings 

12 Pipe installation in 48" casings

13 Reservoir 4
14 Remove Chlorine Lines

15 Remove Portion of Parapet Wall

16 Underdrain System - South Half - Pending Submittal

17 Backfill and prep for Cement Treated Fill - Pending Submittal

18 Gate House 4
19 Scaffold installation around wet well

20 Wet Well Demolition

21 Remove for New Sump Trench

22 Information Items
23 Cement Treat/HDPE/Drain Rock Preparatory Phase Meeting

24 Urban Forestry - Pruning of Impeding Trees

25 Washington Park Safety Committee Site Review

Website:	www.portlandoregon.gov/water/WPReservoirs

ACTIVITYNO.

DISCLAIMER:	The	chart	is	intended	solely	for	general	purposes	and	guidance	only.	Target	dates	for	beginning	and	completion	of	each	task	are	subject	to	change.

Phone:	503‐823‐7030
E‐mail:	sam@jla.us.com	


