

River Plan/North Reach
 Watershed Health Task Group Tentative Schedule

Meeting #	Proposed dates*	Interval between meetings	Agenda overview	Products distributed to Task Group members prior to each meeting
1	April 27 (confirmed)	-	Orientation; preview of Issues	<ul style="list-style-type: none"> ▪ Meeting agenda ▪ Physical Setting Report ▪ Institutional Context Report ▪ Issues, Priorities and Actions Report (work in progress)
2	May 30	4.5 weeks	Goals and priority resource areas; potential restoration opportunities	<ul style="list-style-type: none"> ▪ Meeting agenda ▪ Goals, Priorities and Opportunities memo ▪ Summary notes from meeting #1
3	June 13	2 weeks	Goals and priority restoration areas; potential restoration opportunities (continued)	<ul style="list-style-type: none"> ▪ Meeting agenda ▪ Summary notes from meeting #2
4	July 18	5 weeks	Criteria and management tools and approaches: <i>Regulatory Improvement</i>	<ul style="list-style-type: none"> ▪ Meeting agenda ▪ Management Tools and Approaches memo ▪ Summary notes from meeting #3
5	August 1	2 weeks	Criteria and management tools and approaches: <i>Regulatory Improvement/ Restoration Partnerships</i>	<ul style="list-style-type: none"> ▪ Meeting agenda ▪ Management Tools and Approaches memo supplement (if needed) ▪ Summary notes from meeting #4
6	August 15, 22 or 29		Criteria and management tools and approaches: <i>Mitigation Banks and Other Tools</i>	<ul style="list-style-type: none"> ▪ Meeting agenda ▪ Management Tools and Approaches memo supplement (if needed) ▪ Summary notes from meeting #5
7	Late September		Review and comment on staff proposal; wrap-up and celebration	<ul style="list-style-type: none"> ▪ Meeting agenda ▪ Summary notes from meeting #6

*Note: all meetings proposed for Tuesdays 3:00 – 5:00 p.m.