

Mixed Use Zones Project - June 2014 DRAFT Revised Schedule and Advisory Committee Meeting Topics

	Meeting Date	Meeting Topic	Project Milestones
1	February 2014	Introductions; Project Overview; Committee Charter	Convene PAC; PSC Briefing 1
2	March 2014	Zoning Maps and Code overview; Equity Discussion; Case Study locations	
3	April 2014	PAC Feedback on what is working or not re mixed use	Select Consultant Begin case study walks
4	May 2014	Meeting Canceled	Case Studies/Walks
5	June 2014	Recap/observations from walks; consultant team; project schedule update	Conclude case study walks
6	July 2014	Review of Portland case study research and walks; consultant design assessment of case study areas	Roundtables (Jul-Aug)
7	August 2014	National examples/best practices research; Review of assessment phase / draft report:	Brief PSC – 8/12/14
8	September 2014	Code concepts – Approach and Guiding Principles	Public Meeting 1 (w/ Comp Plan) Research Phase Report: 9/30/14
9	October 2014	Code concepts – development	Design Commission Briefing 1
10	November 2014	Code concepts – review / feedback	Public Meeting 2 (late Nov-Dec)
11	December 2014	Code concepts – review of concepts report	
12	January 2015	Part 1 & 2 Wrap-up	Concepts Phase Report: 01/30/15
13	TBD February 2015	Code development 1 – In House Code Draft	PSC Briefing 2
14	March 2015	Code development 2 – Refinement	Public Meeting – Draft Code
15	TBD April 2015	Code development 3 – Discussion Code Draft	Code Phase Report: 4/30/15
16	May 2015	Code development 4 – Refinement	
17	TBD June 2015	Code development 5 – Proposed Code Draft	Design Commission Briefing 2
18	TBD July 2015	PSC Preparation	PSC Hearing; Proposed Code amendments - 6/30/15
		City Council Preparation	Council Hearing; Recommended Code - 7/30/15