

# Campus Institution Zoning Project Schedule

Updated: November 3, 2014

Project	2014			2015											
	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	August	Sept	Oct	Nov	Dec
Concept Report															
PAG Meetings	X	X		X											
Concept Report #1: Development Review Procedures	Share w/PAG														
Concept Report #2: Allowed Uses and Development Standards		Share w/PAG													
Concept Report			In-house review	Share w/PAG (Jan 8) publish											
Public Review						Compile public comments									
Proposed Draft to PSC															
Code Writing						In-house draft/ review	Publish Proposed Draft								
LCDC Notice						21-Mar									
Public Review															
PSC Hearing							PSC April 26								
Recommended Draft to City Council															
Recommended Draft										Publish					
Public Review															
City Council Hearing											City Council				

Legend: