

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Jul 30	31	Aug 1	2	3	4	5
	Refresh - SBI Refresh - SRP				Patch - SEP Linux Patch - QA / TRP	
6	7	8 +New	9	10	11	12
Patch - SEP					Patch - SRP Linux Patch - Prod	
13	14	15	Aug 16	17	18	19
Patch - SRP		Patch - SBI				
20	21	22	23	24	25	26
Patch - SRP					Functional Checkout/ Linux Patch - Sbox DeV	
27	28	29	30	31	Sep 1	2
	Patch - DEP Patch - DPX PY Parallel/Pre-req - SRP		Testing - SRP		Linux Patch - QA / TRP	

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Aug 27 +New	28 Patch - DEP Patch - DPX PY Parallel/Pre-req - SRP	29	30 Testing - SRP	31	Sep 1 Linux Patch - QA / TRP	2
3 Testing - SRP	4	5 Patch - QEP Patch - QPX	6	7	8 Linux Patch - Prod	9
10 Testing - SRP	11 TRANSPORT FREEZE Patch - DBI Patch - DRP GO/NO GO Decision ...	12	13	14	15	16
17 Testing - SRP TRANSPORT FREEZE	18	19	20	21	22 Linux Patch - Sbox DeV	23
24 TRANSPORT FREEZE	25 Testing - DRP Refresh - QBI Refresh - QRP	26	27	28 GO/NO GO Decision ...	29 Linux Patch - QA / TRP	30

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Oct 1 - TRANSPORT FREEZE - Testing - DRP	2 Patch - QBI Patch - QRP	3	4	5	6 Linux Patch - Prod	7
8 - TRANSPORT FREEZE	9 Patch - PEP Patch - PPX PY Parallel/Pre-req - QRP	10	11 Testing - QRP	12	13 GO/NO GO Decision ...	14
15 - TRANSPORT FREEZE - Testing - QRP Patch - PBI Patch - PRP	16	17	18	19	20 Cutover - PBI Cutover - PEP Cutover - PPX Cutover - PRP Linux Patch - Sbox DeV	21 SuccessFactors 2H20...
22 - TRANSPORT FREEZE Cutover - PBI Cutover - PEP Cutover - PPX Cutover - PRP - SuccessFactors 2H2023 Patch/Release	23	24	25	26	27 Linux Patch - QA / TRP	28
29 - SuccessFactors 2H2023 Patch/Release	30	31	Nov 1	2	3 Contingency Cutover - Production Linux Patch - Prod	4

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Oct 29	30	31 +New	Nov 1	2	3	4
-SuccessFactors 2H2023 Patch/Release					Contingency Cutover - Production	
					Linux Patch - Prod	
5	6	7	8	9	10	11
-SuccessFactors 2H2023 Patch/Release						
-Contingency Cutove...						
12	13	14	15	16	17	18
-SuccessFactors 2H2023 Patch/Release						
19	20	21	22	23	24	25
-SuccessFactors 2H2...						
26	27	28	29	30	Dec 1	2