

ACTION ITEMS from 2.23.16 GATR Session,
PF&R Rapid Response Vehicles

On February 23, 2016, Mayor Hales and Commissioner Saltzman led a GATR session to review the performance of Fire & Rescue's Rapid Response Vehicles, and discuss opportunities to expand the program's impact on EMS calls for service. Listed below are action items that were agreed upon during the session based on strategies proposed by the bureau. Fire & Rescue will provide an update on the implementation of short-term actions and discuss progress on long-term items at the follow-up meeting to occur the **week of May 2nd**.

Action Item	Responsible Party	Bureau estimate for completion	Proposed timeline for implementation
1 Add Trauma 3 to select Type 3 EMS calls that RRVs respond to in home FMA.	PF&R and Multnomah County Medical Director	1-2 month	May 2, 2016
2 Add additional Service calls and Type 3 EMS calls to RRVs' workload after evaluation to determine if appropriate.	PF&R and Multnomah County Medical Director	3-4 month	May 2, 2016
3 Utilize AVL (automatic vehicle locator) to assign RRVs to select Type 3 calls within 5 minute travel time (including calls outside of their FMA). <i>PF&R will work with BOEC to implement.</i>	PF&R		May 2, 2016
4 Improve training on incident data entry & ready time.	PF&R	6-8 mo.	Progress check: May 2, 2016.
5 Extend RRV responses into Gresham area of FMA 31.	PF&R, Gresham Fire, Multnomah County Medical Director	6 month- 1 year	Progress check: May 2, 2016.
6 Add additional RRVs to operate during peak demand hours.	PF&R, Council (budget decision)	1 year	Progress check: May 2, 2016.
7 Implement Community Risk Reduction Programs.	PF&R	1-20 years	Progress check: May 2, 2016.
8 Expand ADAT (Alternative Destination/Alternative Transport) II to larger portion of the city.	PF&R	6 months	Progress check: May 2, 2016.
9 Plan for ASA contract discussions - the contract with AMR that is managed by Multnomah County will open in 2018.	PF&R, other?		Progress check: May 2, 2016.