

Public Involvement Standards Task Force				
	1. Process Development 2. Data Collection	Working Group Process	Finalize Report	Adoption
City Council	AFFIRM CHARGE	ONGOING FEEDBACK		
ONI	Logistical Arrangements Commissioner Check-In	Logistical Arrangements Commissioner Check-In		
Steering Committee - Co-Chairs w/ Support Staff	Process Development: 1. TF Mission & Outcomes 2. Principles 3. Process issues - form, topics, activities 4. Establish working group process 5. Communications Plan	Ongoing Communications Working Group Support & Guidance Research & propose format for final product		
Task Force	CONSTITUENCY MEETINGS Assist with Process Development	1. Research Options 2. Develop Preliminary Recommendations		
Stakeholders	ATTEND CONSTITUENCY MEETINGS	Receive notes from meetings, track process		

