## **Legal Hold**OMF Cross-Functional Team

## Quarterly Status Report March 2013

Team Sponsor(s)		Team Lead	Date of Last Report	Date of this Report
Betsy Ames, Bryant Enge, Kate Wood, Anna Kanwit		Celia Heron	December 2012	March 2013
Project Purpose		Ensure OMF has identified and trained appropriate staff to ensure that materials needed in the event of a "legal hold" are retained and available as needed.		
Goals and Deliverables	•	bureaus and divisions.  • Ensure OMF staff receives the training from the City Attorney's Office/Risk Management regarding Legal Hold Representatives.		
Project timeline	Identify legal hold reps (March 2012); attend legal hold training organized by the City Attorney's Office (tentatively set for July/August 2012); start holding cross-functional team meetings to discuss means by which to implement best practices vis-à-vis legal hold issues (August 2012).			
Team members	Er Bu Bu Bu Bu Bu Bu Bu Bu	CAO's Office – Project lead Celia Heron Enterprise Business Solutions – Michelle Ladd Bureau of Financial Services – Accounting – Lois Summers Bureau of Financial Services – Public Finance and Treasury – Jennifer Cooperman Bureau of Human Resources – David Rhys Bureau of Human Resources – Shianne Scott Bureau of Internal Business Services – CityFleet – Don DePiero Bureau of Internal Business Services – Facilities – Diane Seaton Bureau of Internal Business Services – P&D – Matt Spitulski Bureau of Internal Business Services – Procurement – Barb Gibson Bureau of Internal Business Services – Risk Management – Leanna Smith Bureau of Technology Services – Logan Kleier Business Operations – Kelly Ball Business Operations – Sharon Wolf Revenue Bureau – Sarah Keele		
Other changes	Kevin (	Kevin Campbell and Jeramy Patton are no longer members. Michelle Ladd replaces Kevin.		
Current Status	represe held of	The team met with City Attorney staff for an overview training of the responsibilities of a legal hold representative and the need for each bureau to create "preservation plans". Second meeting was held of the CFT to discuss an approach to developing a base preservation plan for OMF and then to tailor it to meet specific needs of each OMF bureau and division.		

	This team did not meet in the last quarter, due to other work priorities.
Next Steps	<ul> <li>Convene the team along with technical staff from BTS to discuss the technical aspects of naming, filing, and searching for electronic documents.</li> <li>Develop a draft preservation plan to use as OMF template</li> </ul>