


# THE PORTLAND BUILDING

## MOVE-IN DATES

February 2019



#	Bureau	Move Date	TPB Floor	Moving From	
				Building	Floor
1	BTS	11/22/19	11	Columbia	3 & 4
	Facilities		12	Congress	5
2	Parks Customer Service	12/13/19	8*	Columbia	6
	Water Billing & Customer Service		5*	Columbia	3 & 6
	PBOT SSL & Customer Service		14*		
	311	TBD	1	TBD	TBD
3	CBO	1/3/20	10	Columbia	5
	BRFS Risk			Congress	4 & 22
	BRFS Other				
4	BHR	1/10/20	9	Columbia	5 & 7
	CAO			Congress	22
5	PBOT	1/24/20	12, 13, 14*	Congress	4 & 6
6		1/31/20			
7	Parks	2/7/20	8*	Congress	22
8	Water	2/14/20	4 & 5*	400 SW 6th	3 & 4
9		2/28/20			
10	BES	3/6/20	6 & 7	400 SW 6th	2 & 3
11		3/13/20			

\* Indicates multiple moves to same floor

**PLEASE NOTE:**  
**WHILE CONFIDENCE IN THIS MOVE SCHEDULE IS HIGH, DATES ARE SUBJECT TO CHANGE. SCHEDULE IMPACTS DUE TO WEATHER, INSPECTIONS, OR ANY OTHER UNFORESEEN CIRCUMSTANCES ARE UNPREDICTABLE AND BEYOND THE PROJECT'S CONTROL.**