


THE PORTLAND BUILDING

MOVE-IN DATES
DECEMBER 2019



#	Bureau	Move Date	TPB Floor	Moving From	
				Building	Floor
1	BTS	12/6/19	11	Columbia	3 & 4
	Facilities		12	Congress	5
2	Parks Customer Service	12/13/19	8*	Columbia	6
	Water Billing & Customer Service		5*	Columbia	3 & 6
	PBOT SSL & Customer Service		14*		
	CS Desk - bureau reps	12/13/19	1	N/A	N/A
	311	12/12/19	1	N/A	N/A
3	CBO	1/3/20	10	Columbia	5
	BRFS Risk			Congress	4 & 22
	BRFS Other		10	Congress	22
4	BHR	1/10/20	9	Columbia	5 & 7
	CAO			Congress	22
5	PBOT	1/24/20	12, 13, 14*	Congress	4 & 6
6		1/31/20			
7	Parks	2/7/20	8*	Congress	22
8	Water	2/21/20	4 & 5*	400 SW 6th	3 & 4
	OCT	2/21/20	4	Columbia	6
9	BES	2/28/20	6 & 7	400 SW 6th	2 & 3
10		3/6/20			
11	OEHR	3/13/20	12	Common Wealth	5

* Indicates multiple moves to same floor

PLEASE NOTE:
WHILE CONFIDENCE IN THIS MOVE SCHEDULE IS HIGH, DATES ARE SUBJECT TO CHANGE. SCHEDULE IMPACTS DUE TO WEATHER, INSPECTIONS, OR ANY OTHER UNFORESEEN CIRCUMSTANCES ARE UNPREDICTABLE AND BEYOND THE PROJECT'S CONTROL.