


The Portland Building - Phased Opening Plan



	MOVE #1	MOVE #2	MOVE #3	MOVE #4	MOVE #5	GRAND OPENING	MOVE #6	MOVE #7	MOVE #8	MOVE #9	MOVE #10
BUREAU	BTS - 11 th Floor FAC - 12 th Floor	PWB - 5 th Floor PP+R - 8 th Floor PBOT - 14 th Floor	BRFS - 10 th Floor CBO - 10 th Floor	BHR - 9 th Floor CAO - 9 th Floor	PBOT - 13 th Floor PBOT - 14 th Floor	1 st Floor 2 nd Floor 3 rd Floor 15 th Floor	PBOT 12 th Floor <i>PBOT - 14th Floor</i>	<i>PP+R 8th Floor</i>	PWB 4 th Floor <i>PWB 5th Floor</i>	BES - 6 th Floor	BES - 7 th Floor
First day in TPB	Mon. 11/25/19	Mon. 12/16/19	Mon. 1/6/20	Mon. 1/13/20	Mon. 1/27/20	Thurs. 1/30/20	Mon. 2/3/20	Mon. 2/10/20	Mon. 2/24/20	Mon. 3/2/20	Mon. 3/9/20
AMENITY SPACES	Bike Parking Locker Room	Fitness Center Customer Service Area 15 th Floor Amenity Spaces				Event Spaces Public Meeting Rooms Training Rooms Micro Market					

The table above indicates spaces within the Portland Building that will be available with each move milestone. As each bureau moves into the building, the floor that they occupy will open for use by all current building tenants.

Italicized represents a floor that has opened on a previous date