

The Portland Building - Phased Opening Plan



FRONT DESK SOFT OPENING

Front Desk open for public services.


December 16, 2019



BUILDING AMENITIES

All building support spaces are open for use.

January 30, 2020



	MOVE #1	MOVE #2	MOVE #3	MOVE #4	MOVE #5	Building Amenities	MOVE #6	MOVE #7	MOVE #8	MOVE #9	MOVE #10	MOVE #11
BUREAU AND FLOOR	BTS - 11 th Fl. FAC - 12 th Fl.	PWB - 5 th Fl. PP+R - 8 th Fl. PBOT - 14 th Fl.	BRFS - 10 th Fl. CBO - 10 th Fl.	BHR - 9 th Fl. CAO - 9 th Fl.	PBOT - 13 th Fl. PBOT - 14 th Fl.	1 st Fl. 2 nd Fl. 3 rd Fl. 15 th Fl.	<i>PBOT 12th Fl.</i> <i>PBOT - 14th Fl.</i>	<i>PP+R 8th Fl.</i>	PWB 4 th Fl. OCT 4 th Fl. PWB 5 th Fl.	BES - 6 th Fl.	BES - 7 th Fl.	<i>OEHR - 12th Fl.</i>
AMENITY SPACES	Bike Parking Locker Room 15 th Fl. Amenity Spaces	Fitness Center Customer Service Area				1 st Floor Event Spaces Public Meeting Rooms 15 th Fl. Meeting Rooms Training Rooms Micro Market						
SPACES AVAILABLE	12/9/2019	12/16/2019	1/6/2020	1/12/2020	1/27/2020	1/30/2020	2/3/2020	2/10/2020	2/24/2020	3/2/2020	3/9/2020	3/16/2020

The table above indicates spaces within the Portland Building that will be available with each move milestone. As each bureau moves into the building, the floor that they occupy will open for use by all current building tenants*.

***NOTE! Bureau tenants will not have access to the building until 6am on the Monday after their move date.**

Italicized represents a floor that has opened on a previous date