


DIGITAL EQUITY ACTION PLAN – IMPLEMENTATION TIMELINE

DRAFT (2.14.17)

DEAP Adopted



Roles

Lead. The Lead is the government entity tasked by the Portland City Council and County Commission with overseeing implementation of and fostering community participation in the DEAP. In addition, the Lead is responsible for marshalling partnerships and resources, conducting success measure data analysis and identifying common data points and reporting accomplishments to the Portland City Council and County Commission.

Lead Partner(s). The Lead Partner(s) is responsible for implementing the strategic action project(s), conducting success measure data gathering, sharing lessons learned, reporting out and showcasing project accomplishments.

Supporting Partners. Supporting Partners provide resource support, conduct outreach and build awareness, help engage residents in the project, and assist with success measure data gathering.

Strategic Action # - Lead Partner

Goal 1: Access

- 1.1 MHCRC
- 1.2 Portland Office for Community Technology (OCT)
- 1.3 Citizens Utility Board
- 1.4 Free Geek
- 1.5 Home Forward
- 1.6 Multnomah County Library (Library)

Goal 2: Support & Training

- 2.1 Library
- 2.2 Home Forward
- 2.3 Library/Free Geek

Goal 3: Leadership & Capacity Building

- 3.1 Library/OCT
- 3.2 Library
- 3.3 OCT

Goal 4: Connecting to the Digital Economy

- 4.1 Worksystems Inc.
- 4.2 Portland Public School District

Goal 5: Policy

- 5.1 Home Forward
- 5.2 DIN members
- 5.3 Library

Progress/Impact Key Questions

1. Are we reaching target populations through project activities?
2. Have we identified promising/ effective activities for addressing the digital divide?
3. How has the DEAP empowered organizations to build capacity to address the digital divide?