Capital Project Life Cycle + PBOT Staff



Planning/Project
Development Phase:
Create a detailed
scope and conduct
public outreach for
the project.

Design Phase: Create more detailed designs and cost estimates.

Right-of-way: Purchase right-of way

Project Managers

Project Managers

Project Managers

Planners

Engineers

Right-of-way Agents

Public Involvement Specialist (project dependent)

Modal Specialists (bike, ped, freight)

cf way Agants Constr

Construction: Build the project. Majority of projects completed by outside contractors. Very small maintenance and safety projects done w/ maintenance staff.

Project Managers

Construction Managers

Inspectors

Engineering Technicians

Quality Control Specialists

Maintenance Staff (if in-house)



The Portland Bureau of Transportation fully complies with Title VI of the Civil Rights Act of 1964, the ADA Title II, and related statutes and regulations in all programs and activities. For accommodations, complaints and information, call (503) 823-5185, City TTY (503) 823-6868, or use Oregon Relay Service: 711.