

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
18	19	20	21	22	23	24
					7PM	
					MULTCO COURTHOUSE. SW Madison: SW 1 ST – SW 2 ND . SW 1 ST : SW Main - SW Jefferson	
PAVING. Rolling closures of SW Oak: SW 3 rd – SW 10th (PBOT)						
BETTER NAITO. Lane converted from vehicle to bike/pedestrian on Naito: SW Main to NW Flanders (PBOT)						
25	26	27	28	29	30	JULY 1
MULTCO COURTHOUSE				6PM	6AM	
					PAVING. N Vancouver: N Broadway – N Weidler	
PAVING. Rolling closures of SW Oak: SW 3 rd – SW 10th (PBOT)						
MORRISON BRIDGE REDECK. Full closure of Morrison Bridge (Multnomah County)						
BETTER NAITO. Lane converted from vehicle to bike/pedestrian on Naito: SW Main to NW Flanders (PBOT)					BETTER NAITO EXTENSION. Vehicle lane conversion. Naito: NW Flanders to SW CLAY (PBOT)	
BROADWAY BRIDGE. Outside lanes of bridge closed to motor vehicles. Sidewalks open. (Multnomah County)						
2	3	4	5	6	7	8
PAVING. Rolling closures of SW Oak: SW 3 rd – SW 10th (PBOT)						
MORRISON BRIDGE REDECK. Full closure (Multnomah County)						
BROADWAY BRIDGE. Outside lanes of bridge closed to motor vehicles. Sidewalks open. (Multnomah County)						
BETTER NAITO EXTENSION. Vehicle lane conversion. Naito: NW Flanders to SW CLAY (PBOT)				BETTER NAITO. Lane conversion SW Main to NW Flanders (PBOT)		
9	10	11	12	13	14	15
PAVING. Rolling closures of SW Oak: SW 3 rd – SW 10th (PBOT)						
BROADWAY BRIDGE. Outside lanes of bridge closed to motor vehicles. Sidewalks open. (Multnomah County)						
BETTER NAITO. Lane converted from vehicle to bike/pedestrian on Naito: SW Main to NW Flanders (PBOT)						

Street Impact
Lane Impact
Bridge Impact
Night Work