

EAST ACTIVE 3 WEEK OUTLOOK

ENTITY	RESPONSIBLE	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun
		15-May	16-May	17-May	18-May	19-May	20-May	21-May	22-May	23-May	24-May	25-May	26-May	27-May	28-May	29-May	30-May	31-May	1-Jun	2-Jun
N STATIONS 634+43-637+32 SHEET 20 (SE 141st EAST)																				
POUR CONCRETE	RLC			X																
CONCRETE TESTING	ACS			X																
PAVE 17" REPAIR	BRIX									X										
AC TESTING	ACS									X										
RIGHT LANE CLOSURE DAILY 9:00AM-3:00PM	BRIX/D&H			X						X										
SIDEWALK DETOUR 24 HOURS A DAY	BRIX/D&H	X	X	X	X	X	X	X	X	X										
N STATIONS 631+77-634+11 SHEET 19 (SE 141ST WEST)																				
POUR CONCRETE	RLC			X																
CONCRETE TESTING	ACS			X																
PAVE 17" REPAIR	BRIX									X										
AC TESTING	ACS									X										
RIGHT LANE CLOSURE DAILY 9:00AM-3:00PM	BRIX/D&H			X						X										
SIDEWALK DETOUR 24 HOURS A DAY	BRIX/D&H	X	X	X	X	X	X	X	X	X										
N STATIONS 628+61-629+68 SHEET 18																				
REMOVE EXSISTING SIDEWALK	BRIX	X	X	X																
FORM FOR CONCRETE	RLC									X	X									
PIPE INSTALATION	D&T							X												
POUR CONCRETE	RLC																X	X		
CONCRETE TESTING	ACS																X	X		
PAVE 17" REPAIR	BRIX																			
AC TESTING	ACS																			
CONDUIT INSTALLATION	PRAIRIE																			
POLE FOUNDATIONS	PRAIRIE																			
RIGHT LANE CLOSURE DAILY 9:00AM-3:00PM	BRIX/D&H	X	X	X						X	X						X	X		
SIDEWALK DETOUR 24 HOURS A DAY	BRIX/D&H	X	X	X	X	X	X	X	X	X	X	X	X				X	X	X	X
N STATIONS 624+01-624+20 SHEET 17																				
NEIGHBORHOOD NOTIFICATION	BRIX		X																	
NO PARKING SIGNS	BRIX		X																	
INLET PROTECTION	BRIX							X												
SAWCUT	BROTHERS		X																	
REMOVE EXSISTING SIDEWALK	BRIX							X												
REMOVE EXSISTING AC	BRIX							X												
INSTALL STORMWATER/CONNECT TO EXSISTING	BRIX								X											
CONSTRUCT G2 INLET	BRIX/RLC							X												
FORM FOR CONCRETE	RLC									X	X									
POUR CONCRETE	RLC									X	X									
CONCRETE TESTING	ACS																X	X		
PAVE 17" REPAIR - JUNE 6TH	BRIX																X	X		
TRENCH RESURFACE - JUNE 6TH	BRIX																			
AC TESTING	ACS																			
RIGHT LANE CLOSURE DAILY 9:00AM-3:00PM	BRIX/D&H							X	X		X	X					X	X		
SIDEWALK DETOUR 24 HOURS A DAY	BRIX/D&H							X	X	X	X	X	X	X	X		X	X	X	X

