

4-WEEK SCHEDULE

DATE ISSUED: 10-14-2016



WASHINGTON PARK RESERVOIR IMPROVEMENTS PROJECT

PORTLAND WATER BUREAU & HOFFMAN CONSTRUCTION CO.

NO.	ACTIVITY	Oct-16														Nov-16													
		M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su							
		10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6
1	Construction Offices																												
2	Construct Roof for Deck																												
3	Office Equipment Mobilization																												
4	Site																												
5	Finalize Tree Protection Fencing																												
6	Erosion Control																												
7	Intersection Modifications at SW Sacajawea/Sherwood																												
8	Site Scanning and Survey Control																												
9	Reservoir 3																												
10	Reroute Power for Gatehouse 3																												
11	Reservoir 4																												
12	Remove Miscellaneous Electrical																												
13	Perforate Concrete Liner																												
14	Information Items																												
15	Portland Water Bureau Electrical Lock Out/Tag Out Walk																												
16	Japanese Garden's Road Closure																												

DISCLAIMER: The chart is intended solely for general purposes and guidance only. Target dates for beginning and completion of each task are subject to change.

Phone: 503-823-7030

Website: www.portlandoregon.gov/water/WPReservoirs

E-Mail: Lindsay.Wochnick@portlandoregon.gov