

4-WEEK SCHEDULE

DATE ISSUED: 10-20-2016

WASHINGTON PARK RESERVOIR IMPROVEMENTS PROJECT

PORTLAND WATER BUREAU & HOFFMAN CONSTRUCTION CO.

NO.	ACTIVITY	Oct-16															Nov-16													
		M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	
		17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	
1	Construction Offices																													
2	Construct Roof for Deck																													
3	Pave Trailer Entrance Area																													
4	Site																													
5	Finalize Tree Protection Fencing																													
6	Erosion Control																													
7	Pave Intersection Modifications at SW Sacajawea/Sherwood																													
8	Reservoir 3																													
9	Tie Back 1 (TB-1) Wall Construction																													
10	Reroute Power for Gatehouse 3																													
11	Reservoir 4																													
12	Perforate Concrete Liner																													
13	Information Items																													
14	Japanese Garden's Road Closure																													

DISCLAIMER: The chart is intended solely for general purposes and guidance only. Target dates for beginning and completion of each task are subject to change.

Phone: 503-823-7030

E-mail: lindsay.wochnick@portlandoregon.gov

Website: www.portlandoregon.gov/water/WPReservoirs

