

4-WEEK SCHEDULE

DATE ISSUED: 11-9-2016

WASHINGTON PARK RESERVOIR IMPROVEMENTS PROJECT

PORTLAND WATER BUREAU & HOFFMAN CONSTRUCTION CO.

| NO. | ACTIVITY | Nov-16 | | | | | | | | | | | | | | | | | | | | | | | |
|-----|---|--------|---|---|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|--|--|--|
| | | M | T | W | Th | F | S | Su | M | T | W | Th | F | S | Su | M | T | W | Th | F | S | Su | | | |
| | | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | | | |
| 1 | Construction Offices | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | Fiber/Outlets/Grounding PWB Trailer | | → | | | | | | | | | | | | | | | | | | | | | | |
| 3 | Construct Roof for Deck | → | | | | | | | | | | | | | | | | | | | | | | | |
| 4 | Site | | | | | | | | | | | | | | | | | | | | | | | | |
| 5 | Erosion Control | | | | | | | | | | | | | | | | | | | | | | | | |
| 6 | Reservoir 3 | | | | | | | | | | | | | | | | | | | | | | | | |
| 7 | Tie Back 1 (TB-1) Wall Construction | | | | | | | | | | | | | | | | | | | | | | | | |
| 8 | Remove existing vaults 6 and 7 | | | | | | | | | | | | | | | | | | | | | | | | |
| 9 | Jack/Boring Beneath Dam 3 | | | | | | | | | | | | | | | | | | | | | | | | |
| 10 | Reservoir 4 | | | | | | | | | | | | | | | | | | | | | | | | |
| 11 | Perforate Concrete Liner | | | | | | | | | | | | | | | | | | | | | | | | |
| 12 | Lock out Tag out Gatehouse 4 | | | | | | | | | | | | | | | | | | | | | | | | |
| 13 | Information Items | | | | | | | | | | | | | | | | | | | | | | | | |
| 14 | Existing Reservoir 4 Perforation of Concrete Liner Prep Phase Meeting | | | | | | | | | | | | | | | | | | | | | | | | |
| 15 | Tie Back (TB-1) Preparation Phase Meeting | | | | | | | | | | | | | | | | | | | | | | | | |
| 16 | Jack/Boring Preparation Phase Meeting | | | | | | | | | | | | | | | | | | | | | | | | |

DISCLAIMER: The chart is intended solely for general purposes and guidance only. Target dates for beginning and completion of each task are subject to change.

Phone: 503-823-7030

E-mail: sam@jla.us.com

Website: www.portlandoregon.gov/water/WPReservoirs

