

4-WEEK SCHEDULE

DATE ISSUED: 01-16-2017

WASHINGTON PARK RESERVOIR

PORTLAND WATER BUREAU & HOFFMAN CONSTRUCTION CO.

NO.	ACTIVITY	January														February													
		M 16	T 17	W 18	Th 19	F 20	S 21	Su 22	M 23	T 24	W 25	Th 26	F 27	S 28	Su 29	M 30	T 31	W 1	Th 2	F 3	S 4	Su 5	M 6	T 7	W 8	Th 9	F 10	S 11	Su 12
1	Site																												
2	Erosion Control - as needed																												
3	Potholing for New Water Tie-Ins																												
4	Reservoir 3																												
5	Lagging for Shoring Wall TB-1																												
6	Tiebacks for TB-1																												
7	Install AMTS Monitoring Equipment																												
8	TC-1 Shafts - pending submittal																												
9	Shutdown Vault 11																												
10	Remove Existing Vaults 6 and 7																												
11	Receiving Pit Shoring installation																												
12	Boring of 48" Casings																												
13	Pipe installation in 48" casings																												
14	Reservoir 4																												
15	Remove Chlorine Lines																												
16	Underdrain System - South Half - Pending Submittal																												
17	Backfill and prep for Cement Treated Fill - Pending Submittal																												
18	Perforate Concrete Liner (End February/Beginning of March)																												
19	Gate House 4																												
20	Scaffold installation around wet well																												
21	Wet Well Demolition																												
22	Remove for New Sump Trench																												
23	Information Items																												
24	Vault 11/PS1/Vault 10 Shutdown Meeting																												
25	Safety Committee Walk and Meeting																												
26	GH4 Special Inspection Meeting																												
27	Parks Walk Regarding Hazardous Trees																												

DISCLAIMER: The chart is intended solely for general purposes and guidance only. Target dates for beginning and completion of each task are subject to change.

Phone: 503-823-7030

E-mail: sam@jla.us.com

Website: www.portlandoregon.gov/water/WPReservoirs

