

WASHINGTON PARK RESERVOIR

NO.	ACTIVITY	February														March													
		M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su
		13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	1	2	3	4	5	6	7	8	9	10	11	12
1	Site																												
2	Erosion Control - as needed																												
3	Excavating for New Water Tie-Ins																												
4	Reservoir 3																												
5	Excavate and Lagging for Shoring Wall TB-1																												
6	Tiebacks for TB-1 - Top Row																												
7	TC-1 Shafts																												
8	Receiving Pit Shoring Installation																												
10	Reservoir 4																												
13	Underdrain System																												
14	Backfill and prep for Cement Treated Fill																												
15	Gate House 4																												
16	Wet Well Removal																												
17	Remove for New Sump Trench																												
18	Information Items																												
19	Urban Forestry - Pruning of Impeding Trees																												
20	HDPE Training																												
21	Washington Park Safety Committee Site Review																												

DISCLAIMER: The chart is intended solely for general purposes and guidance only. Target dates for beginning and completion of each task are subject to change.

Phone: 503-823-7030

E-mail: sam@jla.us.com

Website: www.portlandoregon.gov/water/WPReservoirs

