

WASHINGTON PARK RESERVOIR

NO.	ACTIVITY	March							April																					
		M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	
		20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
1	Site																													
2	Erosion Control - as needed																													
3	Pothole for New Water Tie-Ins																													
4	Reservoir 3																													
5	Construction work for TB-1																													
8	Boring of 48" Casings																													
9	Reservoir 4																													
10	Perforate Res4 Liner																													
11	Underdrain System																													
12	Backfill and prep for Cement Treated Fill																													
13	Place Cement Treated Fill																													
14	Gate House 4																													
15	Erect Mid Level Steel																													
20	Information Items																													
21	Steel Erection Preparatory Phase Meeting																													

DISCLAIMER: The chart is intended solely for general purposes and guidance only. Target dates for beginning and completion of each task are subject to change.

Phone: 503-823-7030

E-mail: sam@jla.us.com

Website: www.portlandoregon.gov/water/WPReservoirs

