

WASHINGTON PARK RESERVOIR

NO.	ACTIVITY	Jun														Jul												
		M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su						
		5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1
1	Site																											
2	Erosion Control - as needed																											
3	Reservoir 3																											
4	Backfill jacking/receiving pit																											
5	Remove existing tank for toe block																											
6	Form and pour toe block																											
7	Reservoir 4																											
8	Place Cement Treated Fill																											
9	Gate House 3																											
10	Remove wet well																											
11	Gate House 4																											
12	New slab on grade and grate frames																											
13	Install caged-ladder and stairs																											
14	Pump Station 3																											
15	Instal CMU wall																											
16	Erect wall reinforcements																											

DISCLAIMER: The chart is intended solely for general purposes and guidance only. Target dates for beginning and completion of each task are subject to change.

Phone: 503-823-7030
 E-mail: sam@jla.us.com
 Website: www.portlandoregon.gov/water/WPReservoirs

