

WASHINGTON PARK RESERVOIR

NO.	ACTIVITY	Jun														Jul																									
		M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su	M	T	W	Th	F	S	Su												
		12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9												
1	Site																																								
2	Erosion Control - as needed																																								
3	Reservoir 3																																								
4	Tower Crane 1/2 Foundations																																								
5	Backfill jacking/receiving pit																																								
6	Form and pour toe block																																								
7	Reservoir 4																																								
8	Place Cement Treated Fill																																								
9	Gate House 3																																								
10	Remove wet well																																								
11	Install RTU at roof																																								
12	Gate House 4																																								
13	Misc. installations																																								
14	Pump Station 3																																								
15	Install CMU wall																																								
16	Erect wall reinforcements																																								
17	Interior paint																																								

DISCLAIMER: The chart is intended solely for general purposes and guidance only. Target dates for beginning and completion of each task are subject to change.

Phone: 503-823-7030
 E-mail: sam@jla.us.com
 Website: www.portlandoregon.gov/water/WPReservoirs

