

DATE ISSUED: 11-27-2017

WASHINGTON PARK RESERVOIR

HOFFMAN CONST. CO. - JOB 5040014

ACTIVITY	November							December																					
	M	T	W	Th	F	S	SU	M	T	W	Th	F	S	SU	M	T	W	Th	F	S	SU	M	T	W	Th	F	S	SU	
	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	
RESERVOIR 3																													
Ramp relocation**																													
Vault work																													
Form and pour toe blocks																													
Demo existing tanks																													
Tower crane shaft work																													
Install settlement sensors equipment																													
RESERVOIR 4																													
Pump Station 1																													
Pot holing and invesigation work																													
Pump Station 3																													
Pot holing and invesigation work																													
Gate House 3																													
Gate House 4																													
Yard Piping																													
Vault work																													
Reflecting pool recirculaing water line																													
Concret pour																													

** A new ramp is being built and the existing one removed so toe blocks can be built in that location.