

DATE ISSUED: 05-1-2018

WASHINGTON PARK RESERVOIR

HOFFMAN CONST. CO. - JOB 5040014

ACTIVITY	March														April													
	M	T	W	Th	F	S	SU	M	T	W	Th	F	S	SU	M	T	W	Th	F	S	SU	M	T	W	Th	F	S	SU
	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
Madison Trail Closure (open after work hours and weekends)																												
RESERVOIR 3																												
TB 2 - Excavate, install lagging & tie-backs																												
Install erosion control wheel wash system																												
RESERVOIR 4																												
Place fill from Reservoir 3 excavation																												
Pump Station 3																												
Install electrical conduit & test equipment																												
Install generator pad outside building																												
Gate House 3																												
Mechanical work																												
Mat prep and pours, and rough in																												
Stairs, Mid level to lower level																												
Gate House 4																												
Set louvers																												
Set grating																												
Rough in mechanical																												
Yard Piping																												
Install water and sanitary pipes between reservoirs																												
Site Electrical																												
Install ductbank																												