

Framework Plan Timeline for Bond SAG Deliverables

DELIVERABLE



Draft Framework Plan: Due August 14
Community outreach period: August 14 to September 23
Final Framework Plan: By September 29
To City Council: October 11

SAG Key Decision Points

Category	Key Decision Point	Date to Finalize Recommendation	Assessment ● Green ● Yellow ● Red
Guiding Principles	1. Guiding Principles	May 30	●
Policy, Population and Location Priorities	2. Summary of Population and Location Priorities	July 11	
	3. Overall Production Goals	July 11	
Acquisition & Development Criteria	4. Selection Criteria List	By Aug 14	
	5. Selection Process	By Aug 14	
Guidelines for Development, Operations and Programming	6. Guidelines for Development, Operations and Programming: a. Outreach to procure services b. Recommendations for development strategies c. Recommendations for asset management, property management (tenant screening, selection criteria) and resident services d. Programming strategies & partnerships	By Aug 14	
Reporting and Community Engagement	7. Reporting Template(s) and Process	By Aug 14	
	8. Community Engagement Plan: Description of community engagement plan for implementation over next 5-7 years.	By Aug 14	